BloodLink Smart Blood Donation Management System

BloodLink Project Schedule

Project Name: BloodLink – Smart Blood Donation Management System
Document Name: BloodLink Project Schedule
Prepared By: K. Nethmi Shehani
Document Version: 1.0
Date: 21 October 2026

Task ID	Task Name	Start Date	End Date	Durations	Dependency	Status
T01	Project Initiation	05/08/2026	08/08/2026	04 Day	None	Completed
T02	Requirement Analysis	09/08/2026	12/08/2026	04 Day	T01	Completed
T03	System Design	13/08/2026	16/08/2026	04 Day	T02	Completed
T04	System Development	17/08/2026	05/09/2026	20 Day	T03	Completed
T05	System Testing	06/09/2026	10/09/2026	5 Day	T04	Completed
T06	Project Documentation	11/09/2026	13/09/2026	3 Day	T01-T05	Completed
T07	Project Closure	14/09/2026	16/09/2026	3 Day	T05-T06	Completed