BloodLink Smart Blood Donation Management System

Work Breakdown Structure(WBS

Project Name: BloodLink – Smart Blood Donation Management System
Document Name: Work Breakdown Structure (WBS)
Prepared By: K. Nethmi Shehani
Document Version: 1.0
Date: 21 October 2026

ID	Work Package	Task Description	Deliverable	Status	Remark
1.0	System Development	Develop the BloodLink system module	BloodLink system	Verify	Main work package
1.1	User Management	Implement user registration , login and user management	User Management Module	Verify	Authentication and user operations
1.2	Blood Type Management	Manage Blood Type information	Blood Type Management Module	Verify	Blood Type recode
1.3	Blood Bank Management	Manage Blood Bank information	Blood Bank Management Module	Verify	Blood Bank recode
1.4	Blood Inventory Management	Manage Blood Inventory	Blood Inventory Management Module	Varify	Blood stock management
1.5	Blood Request Management	Manage Blood Request	Blood Request Management Module	Verify	Regular Request
1.6	Emergency Request Management	Mange Emergency Request	Emergency Request Management Module	Verify	Emergency Request
1.7	Donation Management	Manage blood donation records	Donation Management	Verify	Donation Recode

			Module		
1.8	Appointment	Manage Donation Appointment Recode	Appointment Management Module	Verify	Appointment Recode
1.9	Donation Camp Management	Manage Donation Camp Recode	Donation Camp Management Module	Verify	Camp Management recode
1.10	Notification Management	Manage Notification Recode	Manage System Notification Module	Verify	Notification Recode
1.11	Blood Eligibility	Donor Eligibility	Manage medical screening and donor eligibility Module	Verify	Blood Eligibility Module
1.12	AI Blood Assistance	Provide Blood donation related information using AI	AI Blood Assistant Module	Verify	AI Functionality