BloodLink Smart Blood Donation Management System

Stakeholder Register

Project Type :- Web-Based Information System
Project Domain :- BloodLink-Smart Blood Donation Management System
Project Status :- Completed
Prepared By :- K.Nethmi Shehani
Document Version :- 1.0
Date :- 20 October 2026

ID	Stakeholder Name	Stakeholder Type	Responsibility	Interest	Influence	Communication method
ST-01	Project Developer	Internal	Responsible for planing, designing,developing and testing the BloodLink system	Hight	Hight	Personal planing and project documentation
ST-02	Project Supervisor/Lecturer	Internal	Provides academic guidance and feedback during project developing	High	High	Academic discussion and feedback ,if applicable
ST-03	System Administrator	Internal	Manages user accounts and system operations	High	High	System notification(proposed)
ST-04	Blood Donor	External	Use the system to manage the donor information and donation-related activities	High	Low	System notification(proposed)
ST-05	Hospital	External	Use the system to submit and manage blood requests	High	Medium	System notification(proposed)
ST-06	Blood Bank	External	Manage blood bank information and blood inventory	High	Medium	System notification(proposed)
ST-07	Donation camp organization	External	Mange blood donation camps and registrations	Medium	Low	System notification(proposed)
ST-08	System Users	External	Use the system’s available features and provide feedback	Medium	Low	System notifications / Feedback